
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:07 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 535 Date: 23-Feb-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 898

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO # 216

Clear and cool

•Site visit 0630 hrs. Micro pile testing is to happen today, so I went back to the office to attend the safety
meeting and gather testing information.
•Email review
•Gather testing information
•0800 hrs Safety Meeting
•Assist Marcos McManus with PMIV
•Field visit
•Proof testing of Micro piles happened today. They were able to test E1 – E10 for the Hinge KW Tie-Down.
Manuel Reyes from Klohn Crippen Berger was present to witness the testing. He is the Geotechnical
Engineer for KCB, who is the designer for American Bridge Fluor. Testing proceeded as required by the
Post Tensioning Institute’s Recommendation for Pre-Stressed Rock and Soil Anchors. Loading was
increased incrementally from .25DL, to .5DL, to .75DL, to 1.0DL, to 1.20DL, and finally to 1.33DL where it
was held for 10 minutes. Anchor head movements were observed at all increments. During the Creep Test
process the maximum movement of .04” was never reached so all 10 of the piles tested were acceptable.
•I met with Chuck Kanapicki (ABF) and Nicolai Hvass (METS) regarding Submittals 2027R05 and
2027R06. Both submittals need to be updated and re-flashed over. This was agreed by all parties.

I accrued 2 hours of overtime covering the Contractor’s hours and reviewing contract documents.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 535 Date: 23-Feb-2012 Thursday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HILLSIDE DRILLING INC.

JNM Jason StewardOperator 0.00 0.00 0.00 0.00

JNM Todd CarrOperator 0.00 0.00 0.00 0.00

APP Juan AmbrizSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP Alfonso AlfaroSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Carlos LeyvaSemi-Skilled Laborer 0.00 0.00 0.00 0.00
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AMERICAN BRIDGE/FLUOR, A JV
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